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General Fund  45,527 2,338
State Special  
Federal Funds
Total: $0 $45,527 $2,338 
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LFD Liaison:
OBPP Liaison:

LFC Contact:

 

We expect to launch  the lobby reporting service at least two weeks prior to the due date for the first
reports so that the service is fully available for use during the '09 session.

Facilitate accurate and timely filing of the required lobbyist and principal reports.  

We will launch an online service for  lobbyist registrations and fee payments prior to the start of 
lobbyist registration.

 Online registration and reporting for Lobbyists. 

$0

2009

Legislative Goal(s)

Kris Wilkinson
Shawn Graham

Administration 

Appropriation, Expenditure and Source

 Approp. numbers are as of
August 29, 2008

2008

Legislative Performance Measures

Completion Dates

At least half of lobbyists register on-line by January 2009. Forty percent of Principlas file reports (form L-5) on-line by January 2009

2009 Biennium Significant Milestones:

Commissioner of Political Practices Program Goals

Approp & Expenditure

Commissioner of Political Practices
Dennis Unsworth
Representative Taylor, Represenative Sesso
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Agency/Program #:

Program or Project Description:



6

LFD Narrative:
LFD ASSESSMENT: Progress Report Needed
DATA RELEVANCE: Yes 
APPROPRIATION STATUS:  Appropriation and expenditure data were provided.  
COMMENTS/ISSUES:  The project milestones may allow for the COPP to reach it's goal of having the system on line by January, 
however given the significant issues which developed during the testing phase of the campaign financing reporting system and the 
delayed start to this project the potential exists that COPP will not be able to meet it's milestones.  It appears this system may need to be
tested during the current election cycle which would be difficult for COPP given it's limited staff resources. 
OPTIONS:  Upgrade or downgrade the rating - options for workgroup in relation to the rating are No further review or Progress Report 
Requested
The workgroup may wish to request information on the timelines of the testing and implementation phase proposed by the new contracto
and what areas of improved functionality COPP is anticipating to gain a better understanding what the contractor and COPP has 
committed to in getting this system online.  

We switched contractors for these services in order to stay within our budget and have some assurance that the services  will be 
available when they're needed. A revised statement of work was written and the necessary purchasing arrangements were made. Work 
is well underway. We're optimistic that the extra attention being given to documenting business rules and the required functionality now 
will pay off in future savings of time and effort in the development and testing phases. 

With the change in contractor a revised schedule has been agreed on. We intend to have online lobbyist and principal registration and 
fee payment ready to launch by November 21st, 2008. The lobby reporting service targeted launch date has been moved up to January 
2nd, 2009.  
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